Sustainable Agricultural Lands Conservation Program		[Grantee Name]
IMPLEMENTATION SCHEDULE		[Project Name] - 3025-xxx
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	Activities
	Targeted Completion/Delivery Date
	Responsible Party
	Completion Date
	Notes

	
	
	
	
	

	Agricultural Conservation Easement Deed (6 months)
	
	
	
	

	First draft to Department for review
	
	Grantee
	
	

	First exhibit drafts to Department for review
	
	Grantee
	
	

	Department approval of draft agricultural conservation easement(s)/covenants and restrictions (+6 months)
	
	DOC
	
	

	Department approval of exhibits (+6 months)
	
	DOC
	
	

	
	
	
	
	

	Appraisal (4.5 months)
	
	
	
	

	** Only accepted for submittal if contains DOC approved Conservation Easement **
	
	
	
	

	Appraisal submitted to Department for review
	
	Grantee
	
	

	Appraisal reviewed and approved by Department (+2-3 weeks)
	
	DOC
	
	

	Appraisal submitted to DGS for review and approval (+1 week)
	
	DOC
	
	

	Appraisal approved by DGS (+1 month)
	
	DGS
	
	

	
	
	
	
	

	Title – Reports/Subordinations/Updated PTR
	
	
	
	

	[Mineral remoteness evaluation to Department for review and approval]	Comment by Shanna Atherton: Only if mineral rights are separated.
	
	Grantee
	
	

	[Department approval of mineral remoteness evaluation]
	
	DOC
	
	

	
	
	
	
	

	[Lease subordination agreement(s) to Department for review]	Comment by Shanna Atherton: Only if leases would exist after transaction occurs.
	
	Grantee

	
	

	[Department approval of lease subordination agreement(s)]
	
	DOC
	
	

	
	
	
	
	

	[Deed of trust subordination agreement(s) to Department for review]
	
	
	
	

	[Department approval of deed of trust subordination agreement(s)]
	
	DOC
	
	

	
	
	
	
	

	
	
	
	
	

	Updated PTR and PTR Review Sheet to Department for Review
	
	Grantee
	
	

	Department approval of updated PTR and PTR Review Sheet
	
	DOC
	
	

	
	
	
	
	

	Baseline Documentation Report (6 weeks)
	
	
	
	

	First Baseline Documentation Report draft to Department for review
	
	Grantee
	
	

	Department approval of Baseline Documentation Report (+6 weeks)
	
	DOC
	
	

	
	
	
	
	

	Management Plan / Carbon Farm Plan (if applicable)
	
	
	
	

	First [Management Plan/Carbon Farm Plan] draft to Department for review (including reference to PRC 4751 as applicable)
	
	Grantee
	
	

	Department approval of [Management Plan/Carbon Farm Plan] (including reference to PRC 4751 as applicable)
	
	DOC
	
	

	
	
	
	
	

	CLOSING DOCUMENTS 
(4 to 8 weeks)
	
	
	
	

	
	
	
	
	

	Pro Forma (2 weeks)
	
	
	
	

	Proforma to Department for review (after DOC approval of Updated PTR and PTR Review Sheet)
	
	Grantee
	
	

	Department approval of Proforma
	
	DOC
	
	

	
	
	
	
	

	
Escrow Instructions (3 weeks)
	
	
	
	

	Submittal of draft joint escrow instructions to Department
	
	Grantee
	
	

	Department review and approval of draft escrow instructions (+1 week)
	
	DOC
	
	

	Circulate approved escrow instructions for signatures (+2 weeks)
	
	Grantee
	
	

	
	
	
	
	

	Estimated Escrow Closing Statement
	
	
	
	

	Submittal of estimated escrow closing statement to Department
	
	Grantee
	
	

	
	
	
	
	

	Acquisition Invoice/Warrant (6 weeks) 
	
	
	
	

	Draft invoice to Department for review 
	
	Grantee
	
	

	Final invoice to Department (+3 weeks)
	
	Grantee
	
	

	Department Submittal of Invoice for Payment (+1 week)
	
	DOC
	
	

	Warrant received by Department (+2 weeks)
	
	DOC
	
	

	Department warrant delivered into escrow (+1 week)
	
	DOC
	
	

	
	
	
	
	

	Escrow Closing Date
	
	
	
	

	
	
	
	
	

	POST-CLOSING DOCUMENTS 
	
	
	
	

	Submission of project documents post-closing (+4 weeks)
	
	
	
	

	Copy of recorded easement(s) and Subordination Agreements to Department
	
	Grantee
	
	

	Copy of Title Insurance Policy submitted to Department 
	
	Grantee
	
	

	Escrow closing statement submitted to Department
	
	Grantee
	
	

	Final Baseline Documentation Report submitted to Department
	
	Grantee
	
	

	Final Report submitted to Department
	
	Grantee
	
	

	
	
	
	
	

	Associated Costs Invoice (7 weeks)
	
	
	
	

	Submittal of Draft Associated Costs Invoice to Department 
	
	Grantee
	
	

	Submittal of Final Associated Costs Invoice to Department (+2 weeks)
	
	
	
	

	Department Submittal of Invoice for Payment (+1 week)
	
	DOC
	
	

	Warrant issued and mailed to Grantee (4 weeks)
	
	DOC
	
	

	
	
	
	
	

	Grant Term End Date
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